AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Ofs

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00004 2001NMARL5 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S0101A
TACOM DCM Bl RM NGHAM
AVBTA-LC- AL- P BURGER PHI LLI PS CENTER
SUE STONER (810) 574- 8359 1910 THI RD AVE. NORTH, RM 201
WARREN, M CHI GAN 48397- 5000 Bl RM NGHAM AL 35203- 2376
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: STONERS@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

METRI C SYSTEMS CORPORATI ON
645 ANCHORS STREET 9B. Dated (See Item 11)
FORT WALTON BEACH 32548-0000

10A. Modification Of Contract/Order No.

DAAEQO7- 00- C- MD71
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 12339 | Facility Code 2000SEPO7

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHAEL T. FINNELL

FI NNELLM@raACoMm ARMY. M L (810) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page

CONTINUATION SHEET
PIIN/SIIN DAAEO7-00- C- M)71 MOD/AMD P00004

2 of 9

Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
MODI FI CATI ON PO0004

PREVI OUS CONTRACT AMOUNT: $480, 837. 73
AMOUNT THI'S ACTI ON: $ -0-
NEW CONTRACT AMOUNT: $480, 837. 73
1. The purpose of Mdification P00004 is to neke funding and admi nistrative corrections as foll ows:

a. The amount of the Work Directive for Sinplified Electrical Schematics (WD) 0001 under CLIN 0001AA
is reduced by $3,000, from $275,699.52 to $272, 699. 52.

b. The ampunt of Other Direct Costs (ODCs)for WD-0001 is increased by $3,000 under new CLI N 0003AD.
c. The F.OB. point on CLIN 0002 is corrected fromOrigin to Destination.

d. CLIN 0O001AB for nman-hours on WD-0002 is deleted in its entirety because of erroneous accounting data.
This requirement is now funded under new CLI N 0001AF.

e. CLIN OOO3AA is revised to add the cost/fee breakout that shoul d have been included at tine of award.
f. CLIN OOO3AB for ODCs on WD-0002 is deleted in its entirety because of erroneous accounting data.

This requirenment is now funded under new CLI N 0003AE.

2. The changes descri bed above result in no change to the total contract anount. All other terms and
conditions of the contract remain unchanged. The parties herby aagree that all claims to further consideration
for the changes described above are hereby wai ved and di scharged.

*** END OF NARRATI VE A 004 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-00- G M71 MOD/AMD P00004

Page 3of9

Name of Offeror or Contractor: NETRI C SYSTEMS CORPORATI ON

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AA SERVI CES LI NE | TEM LO $ 272, 699. 52

NOUN: METRI C- SI MPLI FI ED ELECTRI CAL
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
PRON: T192T9104K PRON AMD: 01 ACRN:  AA
CUSTOMER ORDER NO  M2545099MRR92001

Wrk Directive 0001 - Electrical Schenatics.

Total authorized hours WD 0001: 2,830.30

Total Estinated Cost: $247,877.79
Total Estimated Fee: $ 24,821.71
Total authorized dollars: $272,699.52

(End of narrative B001)

I nspection _and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- VAR- 2001

$ 272,699. 52




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 9

Pl N/S| IN DAAEQ7- 00- C- MD71 M OD/AM D P00004
Name of Offeror or Contractor: NETRI C SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AB DELETED
0001AF PLGR KI T | NSTALLATI ON | NSTRUCTI ONS $ 102, 127. 00

NOUN: WD- 002 | NSTALLATION KI T
SECURI TY CLASS: Uncl assified
PRON: T192T9204K PRON AMD: 01

CLI N 0001AF REPLACES CLI N 0001AB

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

CUSTOMER ORDER NO MB545099MR92001

Total Authorized hours: 952.00

Total Estinmated Cost: $ 92,734.00
Total Estimated Fee: $ 9, 393. 00
Total Authorized Amount: $ 102, 127.00

(End of narrative B001)

ACCEPTANCE: Origin

ACRN:  AA

IN I'TS ENTI RETY.

$ 102, 127. 00

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2001

=T T S




Refer ence No. of Document Being Continued Page s of 9
CONTINUATION SHEET PIIN/SIIN DAAEO7-00- C- MD71 MOD/AMD P00004
Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0002 Supplies or Services and Prices/Costs
OPTI ON FOR SYSTEM TECHNI CAL SUPPORT, LAVSLEP
SECURI TY CLASS: Uncl assified
NOUN:  Option for System Technical Support
for the LAV Service Life Extension Program
This option is for an additional 15,000 manholrs

@ 105. 95 per man hour, total estimated cost

of $ 1,589,177.67.

Esti mat ed Cost: $ 96.41
Fi xed Fee: $ 9.53
Total Est. Cost: $ 105.95

Provision H 1, "Option for

of Effort."

Ref erence Speci al
Addi tional Level

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation

ACCEPTANCE: Desti nation

Deliveries or Performance




Refer ence No. of Document Being Continued Page 6 of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- G WD71 MOD/AMD P00004
Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0003AA 0ODCS FOR WORK DI RECTI VE 0001 LO $ 16,012.71

NOUN: S| MPLI FI ED ELECTRI C SCHEMATI C
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
PRON: T192T9114K PRON AMD: 01 ACRN:  AA
CUSTOVER ORDER NO. MB545099MR92001

Aut hori zed Other Direct Costs for

WD 0001 on this CLIN are not to exceed
$16,012. 71. Note: There are additional
ODCs for WD 0001 and they are funded
under 0003AD.

Esti mat ed Cost: $14, 410. 54
Estimated Fee: $ 1,602.17
Esti mated Total Anpunt: $16,012.71

(End of narrative B001)

I nspection _and_Accept ance

| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance




Refer ence No. of Document Being Continued Page 7 of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- G WD71 MOD/AMD P00004
Name of Offeror or Contractor: METRI C SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0003AB DELETED
0003AD SERVI CES LINE | TEM $ 3,000. 00
NOUN: ELECTRI CAL SCHEMATI CS
SECURI TY CLASS: Uncl assified
PRON: T112T75214K PRON AMD: 01 ACRN:. AD
CUSTOVER ORDER NO. MB545001MPR1AD3
This CLIN funds additional Cther Direct Costs (ODCs) flor
WD- 0001 Sinplified Electrical Schematics. (A so see CLI[N 0003AA)

ODCs on this CLIN shall not exceed $3, 000. 00

Estimated Cost: $ 2,700.00
Esti mat ed Fee: $ 300. 00
Estimated Total Anount: $ 3,000. 00

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 01- SEP- 0200

$ 3, 000. 00




Refer ence No. of Document Being Continued Page 8 of 9
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- G WD71 MOD/AMD P00004
Name of Offeror or Contractor: METRIC SYSTEMS CORPORATI ON
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0003AE WD- 002 PLGRS (ODCS) 1 EA * NA**|$ 1, 200. 00
ESTI MATED

NSN:  0000- 00- 000- 0000
NOUN: WD- 002 ODC- METRI C STS CONTRAC
SECURI TY CLASS: Uncl assified
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
PRON: T192T9214K PRON AMD: 01 ACRN:  AA
CUSTOMER ORDER NO M2545099MR92001

CLI N 0003AE REPLACES CLI N 0003AB I N I TS ENTI RETY.

Total Estimated Cost: $1, 080.

Total Estinated Fee: $ 120.

Total Authorized Dollars: $1,200

(End of narrative B001)

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV1349H005 YO00000 M 2
DEL REL CD QUANTI TY DEL DATE

001 1 26- CCT- 2000

FOB POINT: Origin

SHI P TO PARCEL POST ADDRESS

(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHI P-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-00- C- M)71 MOD/AMD P00004

Page 9 of 9

Name of Offeror or Contractor:

METRI C SYSTEMS CORPORATI ON

SECTI ON

G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA T192T9104K AA 2 $ 275,699.52 $ -3, 000. 00 $ 272,699. 52
0001AB T102T4145K AB 2 $ 102,127.00 $ -102,127. 00 $ 0.00
0001AF T192T9204K AA 2 $ 0.00 $ 102, 127. 00 $ 102, 127. 00
0003AA T192T9114K AA 2 $ 16,012.71 $ 0.00 $ 16,012. 71
0003AB T102T4146K AB 2 $ 1,200.00 $ -1, 200. 00 $ 0.00
0003AD T112T5214K AD 2 $ 0.00 $ 3, 000. 00 $ 3, 000. 00
0003AE T192T9214K AA 2 $ 0.00 $ 1, 200. 00 $ 1, 200. 00
NET CHANGE $ 0.00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY_ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mari ne Cor ps AA 17 91110923780311080200674432D02378100099MVR92001 $ 100, 327. 00
Mari ne Corps AB 17 02110923780311080200674432D02378100099MR92001 $ -103, 327. 00
Marine Cor ps AD 17 121319M7KE0000080200674432DC1555A00001MPR1AD3 $ 3, 000. 00
NET CHANGE $ 0.00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: 480, 837. 73 $ 0.00 $ 480, 837. 73




	SECTION A
	SECTION B
	SECTION G

